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Inter Agency Management Integration Team
EPA Conference Room
712 Swift Blvd., Richland
February 25, 1997

January Meeting Minutes

The January meeting minutes were approved by the three parties.

M-44-02C Dispute Resolution

Jim Poppiti, Dave Dougherty and J. Kristofski gave the presentation
(Attachment 1). The team provided an update of the Dispute Resolution
Group about the work and progress of the group. Mike Wilson stated that
if the working group doesn’t resoive this issue, the milestone due in

October (M-44-10) stands. The IAMIT also approved an extension of the

M-44-02C dispute resolution to May 5, 1997 (Attachment 2).

L There will be an update on the progress of the working group at
the next IAMIT Meeting.

Action: Ron Skinnarland suggests a full briefing on the evolution of
M-44 and the work of the group. This was agreed to.
Include all impacts of this new approach.
M-41-21 Dispute Resolution Status
Presented by Carolyn Haass. The dispute was extended to Friday,
February 28, 1997. Commingling Decision - Can it happen by this Friday?

Need Waiver from DOE Order 5480.1. This can’t probably happen by
Friday.

A 14 day extension letter for this dispute was signed during the meeting
extending the dispute until March 14, 1997 (Attachment 3).
M-45-08-TO2

Marc Stevenson to write change request. Key word "initiate"

Community Relations Plan

The new Tri-Party Agreement Community Relations Plan and Change Request
P-10-96-01 were approved (Attachment 4).



200 Area Strategy Update

Brian Foley presented. A Change request and an AIP have been developed.
The DOE still needs to thoroughly review the change request and the AIP.
AIP was developed to alleviate requirement of working to current TPA BHI
200 Area Milestones.

Discussions have occurred with the HAB (Safety, Waste Management and ER
committees) Additional discussions will occur.

Ecology EIS

Mike Wilson introduced Geoff Tallent, Ecology and John Blacklan, WDOH.
Jim Rasmussen wants to ensure consistency with the Hanford Site Permit.
Ecology is planning to do this SSPA EIS (Attachment 5) in house. It
will be a joint WOOH/Ecology action. Nancy Dariing will be doing this
work. ' ’

Action: Jim Rasmussen requested John Blacklan to discuss possible
new GW wells with Mike Thompson.
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AGENDA

INTER AGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) MEETING

FEBRUARY 25, 1997
3350 GEORGE WASHINGTON WAY, RICHLAND
(BECHTEL BUILDING)

MEETING ROOMS AS NOTED ON AGENDA BELOW

11:00 AN - 2:35 PH
(CHAIRPERSON: C. A. HANSEN)

ROOM 1B02 "ASSEMBLY ROOM™

FAST FLUX TEST FACILITY RECENT DECISIONS AND MILESTONE IMPACTS

LUNCH

(0. Farabee)

ROOM 1BO2 "ASSEMBLY ROOM"

APPROVAL OF JANUARY MEETING MINUTES

MILESTONE M-44-02C DISPUTE RESOLUTION STATUS

(J. Poppiti, D. Dougherty, J. Kristofzski)

MILESTONE M-45-08-T02 STATUS OF REQUIRED ACTIVITIES

(W. Wrzesinski, S. Dahl/S. Mckinney)

MILESTONE M-41-21 DISPUTE RESCGLUTION STATUS

(J. Clark, N. Hepner)

APPROVAL OF COMMUNITY RELATIONS PLAN AND CHANGE REQUEST

(J. Yerxa, G. McClure, Dennis Faulk, Joy Kinmark)

200 AREA STRATEGY UPDATE

(Brian Foley, D. Sherwood, J. Donnelly)

U.S. ECOLOGY ENVIRONMENTAL IMPACT STUDY

ADJOURN

(G. Tallent, M. Wilson)
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ATRCHMENT L

M- 4F-0ZC

|
Define Priority Information
Needs List Collection
Schedule

Safety
Operations
TRPA Milestone

Disposal M-44

Where are we in the dispute process?
When do we expect to close this dispute?

Why do we need another extension when you indicated that the previous extension was to be the
last?

Briefing for other stakeholders
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Ti-Party Agreement ==

February 25, 1997

SIXTY DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER MILESTONE M-44-02C

M-44-02C Interim Milestone, "Tank Waste Analysis Plan for Fiscal Year 1997,"
is in the dispute resolution process of the Hanford Federal Facility Agreement
and Consent Order. The end of the second thirty (30) day period during which
the Project Managers seek resolution of the dispute is extended an additional
sixty (60) days. This extends the end of that period from March 4, 1997 to
May 5, 1997.

s & e

James E. Rasmussen . ichae

Director, Environmental Assurance, Manager, Nuclear Waste Program
Permits and Policy Division State of Washington

U.S. Department of Energy Department of Ecology

Richland Operations Office

cc: L. D. Arnold, FDH
S. L. Daht, Ecology
D. S. Dougherty, Ecology
C. C. Haass, DOE
D. £. Jackson, DOE
*D. R. Sherwood, EPA
J. F. Thompson, DOE
Administrative Record

Washington State Department of Ecology A U.S. Environmental Protection Agency A& U.S. Department of Energy



ATTRCHWEYT 3

February 25, 1997

FOURTEEN DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-41-96-03

Change Request M-41-96-03, concerning Interim Milestone M-41-21, "Start
Interim Stabilization of 2 Single Shell Tanks," is in the dispute resolution
process of the Hanford Federal Facility Agreement and Consent Order. The end
of the initial thirty (30) day period during which the Project Managers seek
resolution of the dispute has previously been extended eight (8) days, from
February 20, 1997 through February 28, 1997. This extends the end of that
period an additional fourteen days, from February 28, 1997 to March 14, 1997.

P ot oLl

ames E. Rasmussen Michael A. Wilson

:Director, Environmental Assurance, Manager, Nuclear Waste Program
v/ Permits and Policy Division State of Washington
U.S. Department of Energy Department of Ecology

Richland Operations Office

cc: L. D. Arnold, FOH
J. M. Clark, DOE
S. L. Dahl, Ecology
B. G. Erlandson, LMHC
C. C. Haass, _ DOE
N. T. Hepner, Ecology
D. E. Jackson, DOE
J. E. Kinzer, GOE
D. J. Washenfelder, FDH
D. Powaukee, Nez Perce
R. Jim, YIN
B. Burke, CTUIR
Administrative Record

Washineton State Denartment of Ecoloey A U.S. Environmental Protection Agency A U.S. Department of Energy
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Change Number Federal Facility Agreement and Consent Order S pate i
|- Change Control Form
P—10d96-01 Do not ysae blue ink. Type or pring using biack ink. January 3 1 * }-997
i ' ]
Originatoer Phcne IL
|

G. M. McClure {£09) 376-9524

Class of Change

{1 1 - Signateries {1 It - Executive HManager {1 LIL - Project Hanager

Change Title

Revisions to the Action Plan Executive Summary and Sections 3.0, 7.0, 9.0 and 10.0 to
reflect updated Community Relations Plan.

Description/Justification of Change

Ouring.the last year the Parties have worked with the Hanford Advisory Board and
members of the Public to update and improve the Tri-Party Agreement Community Relations
Plan. A revised version of the Community Relations Plan has undergone a peried of
public comment. Public comments have been reviewed and changes to the Community
Relations Plan have been made. The Community Relations Plan is now ready for approval
by the management of the three Parties. The primary changes in the 1997 revised
Community Relations Plan inciude updated information and a belter explanation of
Hanford public involvement plans.

This change request incorporates those changes from the Cocmmunity Relations Plan into
the Tri-Party Agreement where it is necessary for consistency between fhe two
controlling documents.

impact of Change

These changes iisted update the public involvement process in the Hanford Federal
Facility Agreement and Consent Order to reflect the revised Communiiy Relations Plan.
Revisions to the Action Plan are intended to better explain how the public can
participate in key Hanford decisions.

2
Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Executive Summary and
Sectijons 3.0, 7.0, 9.0 and 10.0.

@'ovals
‘ | _ / - _
LT s, i e R LV PP A -;5/?7 ’ __L_/Appruved ____ Disapproved

Date

Page 1 of ¢

?— %roved ___ Disapproved
ﬁroved ___ Disapproved




Chénge Request P-10-96-01
January 31, 1897
Page 2 of 9

Note:

Strikeeut—text represents text to be removed.
- t represents text to be added.

Action Plan Executive Summary, Page 8., first paraqraph, is modified as follows:

A work plan will be developed for each operable unit that will address all activities from

Lhe start of fie]d 1nvestlgat1on through the proposed selection of a remedy for cleanup.
tht z54 £The documentation of the selected remedy will be made available

for public comment.

Action Plan Executive Summary. Page 9. second paragraph is modified as follgws:

An Administrative Record will be established for each operab1e unit and TSD group, and
will contain all of the documentat1on cons1dered in arriving at @ CERCLA decision or RCRA
permit. : including an index, will be availa able

to the pubiic f Foview in R1Cﬂ|aﬂd
Seattles and Lacey, Washington,

! 2.

Action Plan Executive Summary. Page 9, first and second bullet, are modified as follows:

> Public information repositories wili be maintained in Seattie, Richland, and
Spakane, Washingtcn, as well as Portland, Oregon. kkey documents and
other information will be kept in these repOSItorles y access by the public.

. A E QEn¥—aﬂ~y pub11c 1nformat10n meetings will be held:

Action Plan Executive Summary, Page 10, last paraqraph. is modified as follows:

Current status of activities add -..sed by the Agreement may be obtained from the status
reports which are produced as a requirement of this Agreement. These reports are
availadle for inspection at any of the four Information Repositories described in section
10.2 of this action plan. Current status is also provided through reqular and special
mailings from the three parties. Any person may be placed an the Hanford Site mailing

action plan. Querteriy Iﬁé PubTic Information Meetings and other special public
involvement meetings held in various locations in Wash1ngton and Oregen are also a source
of current information. These meetings are announced via newspapers and direct mail

notices to those on the Hanford Site mailing 1ist.



hange Request P- 10 95-01
January 31, 1997
Page 3 of 9

Action Plan Section 3.5. second paragraph is modified as follows:

The WIDS database provides the basis for the Hanford Site Waste Management Units Report
(HSWMUR). The HSWMUR was initially submitted to the EPA on May 15, 1987, in response to
RCRA Section 3004(u) of the HSWA. This document 1ists all known waste management units
(including unplanned release units) at the Hanford Site and summarizes the wastes handied,
dates of use, and other information about each unit. In January of each year the DOE Will
reissue the stMUR if deterﬂ1ned necessary 1ncorporat1ngaa11 changes sinca the Tast
report. A copy will be provided to the:RIChiand ®asningion
repository .

Action Plan Section 7.3.2, first and last paragraphs. are modified as follows:

7.3.2 Remedial Investigation/Feasibility Study Work Plan for
Each Operable Unit

The RI/FS waork plan is a primary document, as described in Section 9.0. The lead
requtatory qgency will prov1de comments an each RI/FS work pian that is subm1tted by the

pubHe—comments— ‘he 1ead requ1atory agency w111 requ1re the 00E to make appropr1at9
changes to the RI/FS work plan;—besedor—reviow-eof public—ecomments—recaiveds and will
approve the work -plan. At that time, the work schedule (Appendix 0) may need to be -
modified to accurately reflect the RI/FS work plan schedule. Such modification will be
mada in accordance with the procedures described in Section 12.0. At that time, the lead
requlatory agency will publish the RI/FS schedule, in accordance with CERCLA Section
120(e) (1) and as specified in Article XVII of the Agreement. As additional information
becomes available during the RI/FS process, the RI/FS work plan may be revised.

This wiil allow for a guicker start of characterization activities upon approval of the
RI/FS work plan. The results of the site survey and screening activities will be factored
into the work plan, as appropriate, during the review and approval process. [In addition,
to further expedite the process, near-surface vadose zone sampling activities may commence
after 2 weeks follcwing the receipt of commcrts from the lead regulatory agency cn the
initial draft of the RI/FS work plan if comments from the lead regulatory agency regarding
vadose,zone samp11ng have been resolved Fe%4ew+ﬁg—vhe—aﬁé4%e-eeﬁﬂ&ﬂ%—ﬁ&*+ed—eﬁ—fhe—we¥k

£ 3 - F1gure 7-4 depicts
the normal review and approval cycle;—inctuding—pubtice—comments for primary documents (see
Section 9.0) as applied to the RI/FS work plans. Figure 7-4 also applies to RFI/CMS work
plans, which are discussed in Section 7.4.2. '
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Change Request P-10-96-01

January 31, 1997
Page 5 of 9

Action Plan Section 9.2.2. jast paraaraph. is modified as follows:

oroposed permxt and closure actions in
et However, it is ant1c1pated that in many cases, comments from the public

w11] resu]t in a public hearlng ocn the draft document. All comments on the draft
document, including those received during the public hearing will be addressed in a
response summary and incorporated in accordance with 173-303-843(7) and (9) WAC. Public

hearing opportunities are further discussed in Section 10.7.

Action Plan Section 9.4, is modified as follgws:

of the file will also be availabie to the public,
ocated as follows:

Two additional espies }
during normal business hours,

. EPA Region 10
Superfund Administrative Record Centor
1200 Sixth Avenue
Park Place Building
Mail Stop: HW-113
Seattle, Washington 98101

+ Washington State Department of Eco]ogy
300 Desmond Orive -
P.0. Box 47600
Lacey, Washington 98503

istrative record file at Richland,

Washington, and provide espiesa o the EPA and Ecology for their
respective files. At the time nt is signed, aill documents
forming the basis for selection of the f1na1 action(s) must have been placed in the

£ 3 + + -

administrative record F1le } K
j - - - : i T,

intai

The DOE will compile and m

A mierefilm—eopy—and—ene—-hard copy of the administrative records will be maintained
in the Richland administrative record file. After one year following the CERCLA record of
decision or RCRA permit determination, the hard. copies of administrative record documents
issued up- to those decision points may be removed from the administrative record file.

The-mierefitmR copies will be képt on file for a minimum of 10 years. The final
decision documentation (i.e., CERCLA propesed plan and record of decision, and RCRA
permit} will be maintained in hard copy through completion of all remedia]-actions or the
term of the permit. Current versions of all general documents (e.g., guidance and
applicable procedures) will be maintained in hard copy throughout the RI/FS process or
through the term of the permit.




Change Request P-10-96-01
January 31, 1997
Page & of 9

Action Plan Section 10.2. first and second bullets. are modified as follows:

+ DOE-RL Public Reading Room
" Washington State University/Tri-Cities
100 Sprout Road

Room 130 ¥
Richland, Washtngton 99352
(509) 376-8583

-

in add1tlon
copies of drafts when submitied for pubiic comment will be placed in the repos1tor1es

Any additional information or documents will be placed in the repos1tor1es as deemed
necessary by the assigned executive managers. 1In addition to review of documents at the
repositories, the public may also review the administrative record files during normal
working hours (see Section 9.4 for discussion and location of administrative records).

Action Plan Section 10.5, is modified as follows:

10.5 PUBLIC MEETINGS




Change Reguest P-10-96-01
January 31, 1997
Page 7 of §

10.5.2 Other Public Meetings

Additional public meetings on either CERCLA or RCRA matters will be scheduled on an

-as-needed basis, as—agetermined—by the EPA or Ecology. Situations involving complex issues

or a high level of public interest will be reasons to schedule separate public meetings.

10.5.3 Public Notification, Location, and Records

The DOE, at the request of the EPA and/or Ecology, wili arrange for all public meet1ngs by
means ofha public notice in a newspaper of general circuiation and-a-madc

sratien—a
the arsa where the meeting is to be held. The DOf will also
notice to all persons on the Hanford Site mailing Tist
to 3 weeks prior to the date of the public meeting.

1str1bu§e a direct ma1f
 notices shall be made ?

)

Mi]] be scheduled, to the extent pract1cab1e
public comment or other significant stak

The location of any public meeting will be decided in each case by the EPA and/or Ecology.
In some cases, the agencies may decide to hold an additional public meeting on a
~ subsequent day at another location.



Change Request P-10-96-01

January 31, 1997
Page 8 of 9

Upon request by the EPA or Ecology, the BOE will provide an individual to accurately
record the events and dialogue at each public meeting. This individual will provide a
written meeting summary of the public meeting for review to the requesting agency and the
DOE project managers, and the community relations contacis within 14 days following the
meeting. The meeting summa will then be distributads d to exeh~of the public
infarmation repositoriesy i s. Any individual may obtain a copy of the meeting
summaries by submitting a r t, in writing, to any of the community relaticns contacts

Jisted in Appendix E.

Action Plan Section 10.6, is modified as follows:

10.6 PUBLIC COMMENT OPPORTUNITIES

The EPA and/or Ecology will make the documents as listed in this section available

for public comment. These document Dp :
be placed in the public information repos Yy may e EPA
Region 10 office in Richland, Washington; the Eco]ogy office in Lacey, Washington; or the

DOE office in Richland, Washington, by contacting any of the community relations contacts
Jisted in Appendix E.

Copies of all public comments received and the agen ies' respanses to comments will
become part o ministrative record and will be sert to the public informaticn
repositoriesy: indeXes Additicnally, copies of all public comments and agency responses
will be made able to any person upan written request to any of the commun1ty
relations contacts Tisted in Appendix E.

The pubiic notice for availability of these documenis for comment will be pub11shed

in a major newspaper of general circulation end—anrewnecd—onamadorradio—statien in the

areas of significant public interest and through the direct maiting - Tist (see Section
10.3).




Change Reguest P-10-86-01
January 31, 1897
Page 9 of ¢

o Feasibility Study Phase IIl Report/Proposed Pian or Corrective Measure Study
Report. Either an FS Phase [I1I report/proposed plan (CERCLA) or a CMS report
(RCRA) will be prepared for each operable unit. When the FS Phase III report
and the proposed plan for remedy are finalized, the lead regulatory agency
will issue a public notice of gpportunity to comment on the documents. [If the
operable unit is being managed under the RPP authority, rather than CERCLA,
the RCRA CMS report will be made available for comment as part of the draft

permit modification package. The comment period will be 4% 38 days. There
are currently no specific requirements for public comment on the CMS report,
but the parties consider this report to be the functicnal equivaient of the FS
Phase III report and the proposed pian and, therefore, will make the CMS

report available for public comment in the same manner.

Action Plan Section 10.8, second paragraph, is modified as follows:

Technical Assistance Grant Coordinator
U.S. Environmental Protection Agency
1200 Sixth Avenue, Maii Stop: HW-113
Seattle, Washington 98101

(206) 442 553-0603

Action Plan Sections 10.10.1 and 10.10.2 are modified as follows:

1.

To invelve these Tribes in the hazardous waste cleanup and managemeni processes at
the Hanford Site, the parties will hoid special briefings fer ail interested Tribes
periodically on major issues that have arisen and/or may arise. Such briefings wiil
incTude status reports of the significant projects and will be consistent with the
methods used to inform and respond to questions of appointed and elected officials,
and other governments, regarding ongoing CERCLA and RCRA activities. These
briefings may be in writing or in person and may be conducted by either the EPA,
Ecology, or the DOE, as appropriate. Notice will be provided to ali Tribes in the
Hanford region. These briefings and the procedures for determining which Tribes
will be briefed are further described in Section 32.0 of the CRP.

The DOE will provide copies of any of the documents that are sent fo the public
jnformation repositories directly to the Tribes upon request. The procedure faor

determining which documents will be sent is described in Section 32.0 of the CRP.
The public information repositories are further discussed in Section 10.2 and in the
CRP. The specific list of documents that will be sent directly to each repository
is included in the CRP. As discussed in Section 10.2, this may include copies of
drafts submitted for public comment. Any comments on these documents must be
received by the lead regulatory agency within the time period allowed for public
comment. The length of each comment pericd is specified in Section 10.6, and the
specific comment period for each document wiil be noted in the public notice for
comment.
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State Actions

* Review and Approve Closure Plan
* Renew Site Operating License

* Proposed Amendment to NARM Rules

 Facility Investigation




EIS

* Prepared Under SEPA

» Anticipated Issues
— Operating Impacts
— Cap Construction Impacts
— Performance of Cap
— Long-term Risks



Schedule

* Scoping Feb. 26, 1997
March 27, 1997

» Draft EIS  January 1998

. Final EIS  June 1998



Importance

* On Site
« Operating and Closure

« Land Ownership

e Corrective Action



Energy & EPA Involvement

 Environmental Protection
 Precedence

* Consistency



Involvement

Letters
Briefings
Contacts

On-going Participation



